
Tentative Schedule for Council Action on GOA Groundfish Rationalization SEIS PREPARATION

Date Action
June 11, 2003 Council modifies suite of alternatives, elements, and options;

selects EIS alternatives for analysis
July 1, 2003 Request for proposals for economic/social/cumulative impact analyses 
August 1, 2003 Contract for economic/social/cumulative impact analyses is awarded
September 19, 2003 Council distributes discussion papers on: (1) options and (2) salmon and crab bycatch

October 8-10, 2003 Council reviews discussion papers and modifies alternatives, elements and options
November 21, 2003 Council distributes preliminary Draft SEIS/RIR/IRFA
December 10-12, 2003 Council reviews preliminary Draft SEIS/RIR/IRFA; 

will likely modify alternatives, elements and options
January 9, 2004 Contractor submits initial review Draft SEIS/RIR/IRFA to Council Executive Director
January 16, 2004 Government contractor prints document
February 4-6, 2004 Council initial review of Draft SEIS/RIR/IRFA and release for public review; will likely modify alternatives,

elements and options
March 9, 2004 Contractor completes public review Draft SEIS/RIR/IRFA
March 10-14, 2004 Government contractor prints analysis
March 15-19, 2004 NMFS HQ reviews and files Draft SEIS/RIR/IRFA with EPA
March 26, 2004 Notice of Availability of Draft SEIS/RIR/IRFA is published in the Federal Register and 45-day public comment 

period begins
April 2, 2004 no scheduled action during public comment period; does not modify alternatives, elements, and options
May 10, 2004 public comment period ends
May 26, 2004 NMFS staff releases summary of public comments
June 9-11, 2004 Council reviews public comment summary and finalizes preferred alternative; will likely schedule timeline

for trailing amendments
Unknown Congress authorizes Council action, if necessary
Unknown NMFS releases Final SEIS/RIR/IRFA and 30-day public comment period begins
Unknown NMFS publishes Record of Decision
   bold indicates Council actions 


